Plan revision number: 0
Plan revision date: 27 April 2022

Time-Depth Injection Well

Days
¢ 1 2 3 4 S5 & 7 B ©9 10 11 12 13 14 15 16 17 1B 19 20 21 22
o
Surface Casing
500
1000
1500
2000

Lost Circulation Zone

Depth (ft)
[a
=

Intermediate Casing

TO/Longstring Casing/
‘Wireline Logs

Figure 5-3: Tentative drilling schedule for the MCI CCS 3 well.
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a0 Depth a0 Depth

Activity (ft, MD) Day Activity (ft, MD) Day
WOC until 500 psi

Mix Spud Mud 0 0 compressive strength 2,750 15
reached. Drill out shoe.

Commence drilling surface Run cement bond log at least

- ne . 350 1 48 hours after wiper plug 2,750 16
hole to approximately 350 d
own.

Run surface casing and 350 2 Drill ahead 3300 |17

break circulation.

WOC 24 Hours and Run .

Cement Bond Log., 350 3 Drill ahead 3,600 18

Begin to nipple up BOP | 35, 4 Drill ahead 3,900 | 19

after Bond logging.

Drill ahead 800 5 Drill ahead 4,100 20

Drill ahead 1,400 6 Drill ahead 4,300 21

Drill ahead 1,700 7 Drill ahead 4,500 22

Drill ahead 2,000 8 Drill ahead 4,700 23

Drill ahead 2,300 9 TD, wireline logs 5,000 24

Drill ahead 2,400 10 Wireline logs 5,000 25

Drill ahead, major LCZ 2,500 11 Run long string casing & 5000 |26
cement

LCZ 2,600 12 WOC 5,000 27
Run ultrasonic casing

LCZ, drill ahead 2,700 13 evaluation and cement bond 5,000 28
logs

Wireline log section, run 2,700 14

casing, pump cement

Table 5-13: Tentative drilling schedule for the MCI CCS 3 well.
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